UDOT Construction Contractor Payments
Month Ending, Sep 30, 2005

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
ADAMS & SMITH INC BRF-0010(27)16 BRIDGE; SR-10, NORTH OF EMERY 5 $199,177.47 $9,958.87 $189,218.60  09/14/2005
BRO-LC07(6) SPRING GLEN BRIDGE REPLACEMEN 2 $171,363.56 $8,568.18 $162,795.38  09/12/2005
AMERICAN CIVIL CONSTRUCTORS INC IM-NH-STP-15-3(28)112 I-15; MP 112.3 to MP 120.7 3 $408,784.21 $20,439.21 $388,345.00  09/28/2005
AMES CONSTRUCTION INC *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO, 9 $2,723,094.44 $136,154.72 $2,586,939.72  09/06/2005
*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO, 6 $1,771,751.94 $88,587.60 $1,683,164.34  09/13/2005
BROWN BROTHERS CONSTRUCTION CO.STP-2496(1)0 JOES VALLEY ROAD, EAST OF 300 E,| 15 $68,956.63 $3,447.83 $65,508.80  09/20/2005
BUILD INC NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT. 8 $45,371.15 $2,268.56 $43,102.59  09/12/2005
STP-1544(1)5 ARCADIA ROAD 2 $240,268.49 $12,013.42 $228,255.07  09/15/2005
BURDICK PAVING STP-2728(2)9 DRY FORK CANYON ROAD; RP9.2TQ 4 $153,774.83 $7,688.74 $146,086.09  09/15/2005
STP-2750(1)0 Gusher to Lapoint Highway in Uintah Coy 1 $434,190.89 $21,709.54 $412,481.35  09/15/2005
STP-2794(1)0 500 W; 500 S - 1500 S & 500 S - SR-40 2 $166,782.55 $8,339.13 $158,443.42  09/15/2005
CACHE VALLEY ELECTRIC SP-9999(813) Intersection@SR-126&1600 N, Layton & 1 $86,108.00 $4,305.40 $81,802.60  09/15/2005
CROWLEY CONST. STP-LC41(7) MARYSVALE CANYON BIKE PATH, SE 11 $74,502.77 ($31,503.88) $74,502.77)  09/15/2005
EDWARD KRAEMER & SONS INC *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH 10 $400,784.06 $20,039.20 $380,744.86)  09/20/2005
SP-9999(688) Bridge Preservation Deck Form Removal 3 $148,949.36 $7,447.47 $141,501.89  09/20/2005
ESG FLAGGING SERVICES SP-9999(711) RICHFIELD DISTRICT 2005 FLAGGING 7 $424.00 ($866.23) $424.00 09/08/2005
FREHNER CONSTR CO INC *IM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TO JCT 22 $35,820.23 $0.00 $35,820.23  09/12/2005
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 11 $636,360.77 $31,818.04 $604,542.73  09/29/2005
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 10 $1,378,142.46 $68,907.12 $1,309,235.34  09/19/2005
GENEVA ROCK PRODUCTS INC NH-9999(392) 1300 East to I-215 and State Streetto 1§ 1 $922,327.41 $46,116.37 $876,211.04  09/12/2005
SP-0006(69)25 SR-6 West of Delta in Millard County 2 $756.70 ($6,523.77) $756.70  09/07/2005
SP-15-7(167)288 I-15; UTAH CO. LINE TO 10600 SOUTH 18 $34,097.00 $0.00 $34,097.00 09/29/2005
GILBERT & SONS SP-0114(6)7 SR-114 (Geneva Rd.) & SR-52 (800 N) ¢ 1 $56,429.00 $2,821.45 $53,607.55  09/12/2005
GONZALES CONST. CO., INC. SP-9999(702) -84 RP 80 to 102 & I-15 RP 354 to 402 2 $35,400.18 $1,770.01 $33,630.17  09/14/2005
GRANITE CONSTRUCTION CO OF UT FH34(001)6 SR-150; MIRROR LAKE HIGHWAY 5 $589,977.53 $29,498.88 $560,478.65  09/15/2005
IM-80-1(36)50 I-80; Milepost 53 to Milepost 60 7 ($2,312.72)  ($151,420.67) ($2,312.72)  09/14/2005
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MOR( 16 $1,225,922.98 $61,296.15 $1,164,626.83  09/21/2005
NH-0040(43)117 SR-40; BALLARD TO JENSEN 5 $2,608,514.62 $130,425.73 $2,478,088.89  09/12/2005
SP-0095(8)45 Bridge Preservation SR-95 1 $393,389.01 $19,669.45 $373,719.56  09/12/2005
SP-0107(4)4 SR-107 MP4 SR-107 at Barlow Street, C 5 $0.00 ($9,286.56) $0.00 09/22/2005
SP-0232(4)0 SR-232 FROM SR126 TO GORDON AV| 4 $33,230.90 $1,661.55 $31,569.35  09/06/2005
SP-0232(4)0 SR-232 FROM SR126 TO GORDON AV| 5 $2,772.09 $138.60 $2,633.49  09/22/2005
SP-0266(3)3 4500 SOUTH FRONTAGE ROAD NEAR 6 $16,864.46 $843.22 $16,021.24  09/06/2005
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GRANITE CONSTRUCTION CO OF UT SP-15-6(54)269 I-15; PROVO CENTER STREET INTER( 2 $0.00 ($4,906.44) $0.00 09/27/2005
SP-9999(752) US-40; Silver Creek Jct, and SR-224 Kini 1 $721,943.78 $36,097.19 $685,846.59  09/14/2005
SP-9999(756) I-15; UNIVERSITY PKWY & PLEASANT 1 $483,820.65 $24,191.03 $459,629.62  09/12/2005
STP-LC51(4) SR-222, 200 West to Center St. & SR-11 5 $275,527.80 $13,776.39 $261,751.41 09/12/2005
GRW DESIGN BUILDERS *HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER HY 50 $416,853.61 $0.00 $416,853.61 09/22/2005
H E DAVIS CONSTRUCTION, INC SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio 2 $149,373.35 $7,468.67 $141,904.68  09/19/2005
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTHTO 16/ 2 $700,088.13 $35,004.41 $665,083.72  09/07/2005
HALES SAND & GRAVEL INC SP-0025(2)0 SR-25; MP 0 TO MP 10 4 $17,231.50 $861.58 $16,369.92  09/14/2005
SP-9999(732) SR-118 MP 10 to MP 15 & SR-258 MP 0| 1 $368,861.35 $18,443.07 $350,418.28  09/13/2005
STP-LC41(10) 500 NORTH; MAIN STREET TO 400 WE 3 $265,845.35 $13,292.27 $252,553.08  09/29/2005
HIDDEN PEAK ELECTRIC CO INC SP-15-7(173)294 SIX OFF RAMPS ON I-15 IN SALT LAKE 5 $214,818.16 $10,740.91 $204,077.25  09/06/2005
SP-9999(690) 3 Design Build Signals on SR-71inS.L.{ 10 $0.00 ($4,209.05) $0.00  09/22/2005
SP-9999(712) UPGRADE TWO SIGNALS IN REGION 4 $20,717.86 $1,035.89 $19,681.97  09/12/2005
SP-9999(716) Conduit Fiber Installation TrafficSignals t| 3 $27,098.00 $1,354.90 $25,743.100  09/28/2005
SP-9999(716) Conduit Fiber Installation TrafficSignals t| 2 $58,682.00 $2,934.10 $55,747.90  09/06/2005
SP-9999(717) MODIFICATION OF FREEWAY SIGNE] 3 $293,838.11 $14,691.91 $279,146.20  09/06/2005
INTERMOUNTAIN SLURRY SEAL INC  IM-15-7(214)332 I-15 RAMPS; SR-126 TO SR-97 2 $255,034.62 $12,751.73 $242,282.89  09/27/2005
IM-15-7(214)332 I-15 RAMPS; SR-126 TO SR-97 1 $592,068.90 $29,603.45 $562,465.45  09/01/2005
IM-70-3(43)107 I-70 MP107.50 TO MP138.25, ROTOMIL 2 $1,098,310.05 $54,915.50 $1,043,394.55  09/08/2005
STP-9999(393) SR-111; SR-48 TO 5400 SOUTHAND S| 1 $359,139.08 $17,956.95 $341,182.13  09/12/2005
STP-9999(827) Various Locations in Uintah Basin 1 $219,362.68 $10,968.13 $208,394.55  09/12/2005
J D MCNEIL CONST INC STP-BRF-0060(1)1 SR-60 AT UP & L PENSTOCK 5 $1,200.00 $60.00 $1,140.00  09/29/2005
LEGRAND JOHNSON CONST CO IM-70-4(43)214 I-70; MP 214.33 to 221.33 5 $130,730.61 $6,536.53 $124,194.08  09/26/2005
LYNDON JONES CONSTRUCTION INC SP-0260(2)3 SR-260; MP 3.1 NORTH OF AURORA 7 $4,025.00 ($5,310.00) $4,025.00 09/08/2005
MEADOW VALLEY CONTRACTORS INC [STP-15-6(150)277 I-15; Pleasant Grove Interchange to 120( 5 $132,986.31 ($52,865.21) $132,986.31 09/06/2005
MEL CLARK INC STP-1002(2)1 MINERSVILLE TO MILFORD, BEAVER 6 $32,100.05 $1,605.00 $30,495.05  09/19/2005
NIELSON CONSTRUCTION SP-0006(29)229 SR-6; PRICE TO WELLINGTON 21 $100,930.98 $0.00 $100,930.98  09/07/2005
SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 8 $317,921.04 $15,896.05 $302,024.99  09/07/2005
SP-0006(67)288 SR-6; MP 287.2 TO MP 300 4 $846,778.79 $42,338.94 $804,439.85  09/07/2005
PAVEOVER INC NH-0191(44)96 US-191; MP 96 TO MP 99 3 $0.00 ($8,172.89) $0.00 09/22/2005
PENHALL COMPANY AND SUBSIDIARIES [IM-70-1(51)7 I-70; CLEAR CREEK CANYON, MP 7TC 9 $45,964.99 $2,298.25 $43,666.74  09/12/2005
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CANY 2 $610,295.39 $30,514.77 $579,780.62  09/28/2005
*BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN 3 $600,167.19 $30,008.36 $570,158.83  09/29/2005
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RALPH L WADSWORTH CONSTR CO INC *INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONTC 21 $417,623.50 $20,881.18 $396,742.32  09/27/2005
*INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONTC 20 $364,156.32 $18,207.82 $345,948.50  09/08/2005
BHF-0012(9)48 SR-12; Over Allen's Wash Structure E-1 1 $192,262.74 $9,613.14 $182,649.60  09/22/2005
BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQ 7 $359,998.33 $17,999.92 $341,998.41 09/12/2005
ER-9999(805) Two Structures near Gunlock 3 $393,545.00 $19,677.25 $373,867.75  09/19/2005
ER-9999(805) Two Structures near Gunlock 2 $135,602.50 $6,780.13 $128,822.37  09/13/2005
ER-LC53(27) Bridge Work in Shivwits 3 $69,498.00 $3,474.90 $66,023.10  09/19/2005
ER-LC53(27) Bridge Work in Shivwits 2 $118,796.50 $5,939.83 $112,856.67  09/13/2005
IBHF-IBRC-80-4(90)160 BRIDGE; CO. RD. OVER I-80, 1.9 MILE| 12 $0.00 ($15,282.37) $0.00 09/22/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 19 $805,537.45 $40,276.87 $765,260.58  09/08/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 20 $2,226,665.91 $111,333.30 $2,115,332.61 09/29/2005
S & L LANDSCAPING & EXCAVATING |SB-UT02(005) SR-189; PROVO CANYON SCENICBY\ 5 $78,732.46 $3,936.62 $74,795.84  09/14/2005
SKY VIEW EXCAVATION & GRADING INC SP-0018(32)2 SR-18; North of St. George 5 $640.00 ($13,233.97) $640.00 09/26/2005
STP-1826(2)0 OLD HWY 91; MONA TO N. JUAB Phas| 1 $446,986.93 $22,349.35 $424,637.58  09/15/2005
JORENSEN (CRAIG F) CONSTRUCTION IN(SP-9999(676) ONE TRAFFIC SIGNAL IN REGION 2 1 $27,985.67 $1,399.28 $26,586.39  09/06/2005
SP-9999(682) FOUR SIGNALS IN REGION 2 5 $23,357.04 $1,167.85 $22,189.19  09/06/2005
KER & PARSON COS INC DBA JACK B PAI*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 5 $741,225.97 $37,061.30 $704,164.67  09/06/2005
SP-0013(30)5 SR-13; at Waterly Lane in Brigham City, 1 $137,339.20 $6,866.96 $130,472.24  09/01/2005
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE & 21 $1,585,377.15 $79,268.86 $1,506,108.29  09/27/2005
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE &| 20 $1,653,595.27 $82,679.76 $1,570,915.51 09/19/2005
KER & PARSON COS INC DBA STAKER P#*IM-15-2(45)82 I-15; PARAGONAH TO SR-20 OFF RAM 21 $15,842.64 $792.13 $15,050.51 09/12/2005
IM-15-2(47)95 I-15; SR-20 to South of Beaver 8 $1,763,895.37 $88,194.77 $1,675,700.60 09/22/2005
IM-15-2(47)95 I-15; SR-20 to South of Beaver 7 $1,176,902.23 $58,845.11 $1,118,057.12  09/12/2005
IM-80-4(96)129 Stillman Bridge to East of Lambs 1 $676,596.65 $33,829.83 $642,766.82  09/06/2005
IM-9999(353) 1-80 & I-215, Various Locations 3 $154,256.47 $7,712.82 $146,543.65  09/29/2005
IM-9999(353) 1-80 & I-215, Various Locations 2 $409,299.78 $20,464.99 $388,834.79  09/12/2005
PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lane, 3 $781,766.96 $39,088.35 $742,678.61 09/06/2005
SP-0036(14)56 TOOELE TO MILLS JCT 17 $491,159.44 $24,557.97 $466,601.47  09/07/2005
SP-0036(14)56 TOOELE TO MILLS JCT 18 $1,295,568.77 $64,778.44 $1,230,790.33  09/22/2005
SP-9999(678) SR-186, SR-68, SR-71, SR-73 5 $211,416.42 $10,570.82 $200,845.60  09/01/2005
SP-9999(741) SR-181 and SR-186 in Salt Lake County| 2 $281,415.14 $14,070.76 $267,344.38  09/29/2005
SP-9999(741) SR-181 and SR-186 in Salt Lake County| 1 $497,764.69 $24,888.23 $472,876.46)  09/06/2005
STP-0032(16)21 SR-32; PEOA TO WANSHIP 2 $75,208.95 $3,760.45 $71,448.50 09/12/2005
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KER & PARSON COS INC DBA STAKER P/STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BAR R/ 1 $945,976.05 $47,298.80 $898,677.25  09/12/2005
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTHTO 35 6 $64,200.49 $3,210.02 $60,990.47  09/27/2005
STP-0132(7)9 SR-132; MILLARD/JUAB COLINETO S| 7 ($15,307.00) ($35,190.00) ($15,307.00)  09/01/2005
STP-1826(1)0 OLD HWY 91; MONATON. JUABCO.L 5 $871,655.11 $43,582.76 $828,072.35  09/19/2005
{ER & PARSON COS INC DBA WESTERN FIM-NH-STP-15-2(48)54 I-15 Hamilton Fort North Cedar 2 $1,155,431.19 $57,771.56 $1,097,659.63  09/29/2005
IM-NH-STP-15-2(48)54 I-15 Hamilton Fort North Cedar 1 $294,715.67 $14,735.78 $279,979.89  09/08/2005
NH-0089(74)38 SR-89; MP 38 TO 46 & 97.3 TO 104 6 ($6,791.47) ($31,638.53) ($6,791.47)  09/22/2005
NH-0089(84)77 SR-89; MP 77 to MP 81.5 3 $149,056.54 $7,452.83 $141,603.71 09/14/2005
NH-STP-0089(105)0 US-89; MP 0 TO MP 10 1 $465,441.66 $23,272.08 $442,169.58  09/12/2005
WADSWORTH BROS CONST CO INC [*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST O] 30 $21,533.56 $0.00 $21,533.56  09/07/2005
BRO-LC49(35) PROVO RIVER AT ENTRANCE TO UT 1 $320,037.87 $16,001.89 $304,035.98  09/26/2005
NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK | 15 ($7,202.63) ($23,368.42) ($7,202.63)  09/27/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 7 $3,059,190.91 $152,959.55 $2,906,231.36 09/29/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 6 $2,001,079.77 $100,053.99 $1,901,025.78  09/19/2005
WESTERN QUALITY CONCRETE INC CM-LC49(32) HOBBLE CREEK TRAIL 3 $41,727.19 $2,086.36 $39,640.83  09/26/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 6 $90,421.97 $4,521.10 $85,900.87)  09/21/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 5 $506,641.90 $25,332.10 $481,309.80  09/12/2005
WESTERN STRUCTURES & PRECAST SP-70-1(36)95 I-70; MP 95 to MP 165 4 ($72.00) ($12,330.54) ($72.00)  09/28/2005
Tota|s $51,991,448.53 $2,153,919.70  $49,431,420.30
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